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Section A - Solicitation/Contract Form 
 
SUMMARY 

THIS TASK ORDER HAS A BASE AND ONE OPTION JID THAT MAY BE 

EXERCISED AT THE DISCRETION OF THE GOVERNMENT. JID# 184404 IS AN 

OPTION JID. 
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Section B - Supplies or Services and Prices 
 
B-309 

B-309 FEE DETERMINATION AND PAYMENT (INDEFINITE DELIVERY TYPE CONTRACTS) (APR 

2000) (VARIATION) (INCENTIVE FEE) 

 
(a) Incentive Fee Pool. 

 
The target fee is . The maximum fee, upon which the incentive fee pool shall be established, is  of the 
estimated cost of the CPIF CLINS specified in Section B, as shown in Table 1 below. The incentive fee pool 
includes the total fee that may be paid to the prime contractor and all subcontractors. SUBCONTRACTOR FEE 
WILL NOT BE BILLED AS A SEPARATE DIRECT COST ON ANY VOUCHER SUBMITTED BY THE 
CONTRACTOR TO THE GOVERNMENT, BUT WILL BE PAID TO THE SUBCONTRACTOR BY THE 
PRIME CONTRACTOR FROM THE FEE BILLED FROM THE INCENTIVE FEE POOL. 
 

Table 1 

 Base Period  

Minimum Fee (%)  0.00%  

Minimum Fee ($)  $0.00  

Target Fee (%)    

Maximum Fee (%)    

 
Share Ratios:  50/50 (Government/Contractor) below Target Cost 

50/50 (Government/Contractor) above Target Cost 
 
(b) Modifications to the Basic Contract (CPIF CLINS). 
 
If the contracting officer determines, for any reason, to adjust the basic contract amount, such adjustments shall be 
made by contract modification. Any increase will result in an increase to the incentive fee pool. 
 
(c) Fee on Modifications to Delivery or Task Orders (CPIF orders). 
 
On any modification where the target fee is adjusted, the minimum and maximum incentive fee amounts will also 
change by operation of the fee formula. 
 
Target, minimum and maximum incentive fee amounts will be adjusted upward when: additional new work is 
added, an increase in the fee base (e.g. labor costs) is negotiated as a fault of the Government, or the increase is 
entirely unforeseeable and outside the reasonable control of the contractor. Examples of the latter include temporary 
work stoppages due to severe weather, late or defective GFE, delayed ship arrivals, accelerated deployment 
schedules, etc. 
 
In cases where delays in schedule, increases in fee base, or other non-compliance with delivery order objectives are 
negotiated as the fault of the contractor, the target, minimum, and maximum incentive fee amounts will not be 
adjusted.  
 
In cases involving mutual responsibility for adverse scenarios, where increased work or costs, etc. impacts the fee 
base, the contractor and the PCO (with assistance from the COR and any cognizant project engineers as needed) will 
negotiate an increase in the target fee and incentive fee amounts. The increase in fee will be proportionate only to 
the increased effort, cost (or other performance standard) not reasonably foreseeable or within control of the 
contractor such that the new target and incentive fee amounts equitably reflect the distribution of responsibility. 
 
Where fee amounts have changed, the modification will indicate the new minimum, maximum, and target fee 
amounts. 
 
(d) Computation of Fee for CPIF orders. 

(b)(4) (b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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Each task order will state, in accordance with C-326, if it is an “incentive order” (CPIF) or “firm fixed 
price” (FFP) order. 

 
Upon completion of the delivery order, the final fee amount for CPIF orders will be established as 
follows: 
 
(1) The PCO will solicit a final cost proposal from the contractor. From this, the PCO will establish the 
final cost for the order. Periodic audits of final cost proposals may be conducted. 

 
(2) The PCO will use the Incentive Fee Plan Attachment 1A and the Final Fee Determination Formula 
Attachment 1B to determine final fee and final total CPIF. 

 
(e) Final Modification. 
 
For CPIF orders, upon final computation of all fee amounts and deductions, if any, the PCO shall execute a 
modification to the order specifying the final Cost and Fee for the order. As applicable, excess funds will be 
deobligated or additional funds will be obligated to cover incentive fee amounts. 
 
(f) Payment of Fee. 
 
The Government shall pay target fee to the contractor on each delivery order at the percentage rate of target fee 
established in the basic contract. The contractor shall not invoice for, and the Government shall not pay, any fee 
amounts in excess of the target fee until the final incentive fee amount is established and incorporated by delivery or 
task order modification. In accordance with the provisions of this clause, any balance of fixed fee shall be paid to the 
contractor, or any overpayment of fixed fee shall be repaid by the contractor, at the time of final payment. 
 
Nothing herein shall be construed to alter or waive any of the rights or obligations of either party pursuant to the 
FAR 52.232-20 “Limitation of Cost” or FAR 52.232-22 “Limitation of Funds” clauses, either of which is 
incorporated herein by reference, and which shall apply to all individual delivery or task orders issued under this 
contract. 
 
(g) Closeout. 
 
Delivery or task orders will be closed out on an individual basis, upon agreement of final indirect rates for the period 
of performance of the applicable delivery or task order. The contractor shall forward the final voucher directly to the 
ACO (see block 6 of the basic contract). The ACO will process the final voucher, including requesting a Contract 
Completion Statement from DCAA, if required, for final payment and submit the final voucher to the paying office. 
The Government may conduct delivery order audits at any time, which may result in adjustments to the final cost 
and/or fee for that delivery order. 
 
(End of clause) 

EXERCISE OF TASK ORDER OPTIONS (JUN 2010) 

 

(a) The Government reserves the right to award task orders which include options. The Government will evaluate 
offers for the purposes of awarding task orders by adding the total price for all options to the total price for the basic 
requirement. Evaluation of options will not obligate the Government to exercise the option(s). 
 
(b) Task order options may be exercised by a unilateral modification to the task order by the Contracting Officer on 
or prior to the end of the task order performance period. The Government may extend the term of a task order by 
written notice to the Contractor provided that the Government gives the Contractor a preliminary written notice of 
its intent to extend at least *days before the task order expires. The preliminary notice does not commit the 
Government to an extension. Options included in the task order may only be exercised if, at the time of option 
exercise, the basic contract is active for new orders. 
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(c) If the Government exercises an option, the extended task order shall be considered to include this option clause. 
 
(d) The total duration of a task order, including the exercise of any options under this clause shall not exceed the 
additional time of not more than 364 days beyond the ordering period for completion of outstanding orders as 
established in Contract Clause F-303. 
 (End of Clause) 
 

 
 
 
 

ITEM 
NO 

 
SUPPLIES/SERVICES 

EST 
QUANTITY 

 
UNIT 

UNIT PRICE TOTAL AMOUNT 

      
1006  UNDEFINED   NSP 

 Contract Data Requirements List(DD 1423)  
      
 PURCHASE REQUEST NUMBER: 1300627382-0001 

 
 

                    
FFP 
  
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001  UNDEFINED  UNDEFINED $0.00  
 Services and ODCsCPIF 

 RCOH AVAILPURCHASE 
REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST UNDEFINED 
  TARGET FEE UNDEFINED 

 
 TOTAL TGT COST + FEE 

$0.00 

  MINIMUM FEE $0.00 
  MAXIMUM FEE $0.00 

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
   

    
 
 
 

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001AA  1 Lot UNDEFINED   
 JID# 175397CPIF 

IVN UPGRADE REMOVAL FOB: Destination 
PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AA  CIN: 130062738200002 

 
 
 

    
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001AB  1 Lot UNDEFINED   
 JID# 181040CPIF 

IVN UPGRADE INSTALL PHASE 1 FOB: 
Destination 
PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AB  CIN: 130062738200003 

 
 
 

    
 
 
 

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)



N00039-11-D-0030 
N6523617F0135 

Page 7 of 39 
 

 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001AC  1 Lot UNDEFINED   
 JID# 175385CPIF 

REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 1  
FOB: Destination 

PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AC  CIN: 130062738200004 

 
 
 

    
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001AD  1 Lot UNDEFINED   
 JID# 184405CPIF 

REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 2  
FOB: Destination 

PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AD  CIN: 130062738200005 

 
 
 

    
 
 
 

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

 

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001AE  1 Lot UNDEFINED   
 JID# 172121CPIF 

SATCC REMOVAL ( FOB: Destination 
PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AE  CIN: 130062738200007 

 
 
 

    
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001AF  1 Lot UNDEFINED   
 JID# 175402CPIF 

HYDRA REMOVAL (SA CVN 0073 15616 K 00)FOB: Destination 
PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AF  CIN: 130062738200006 

 
 
 

    
 
 
 

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001AG  1 Lot UNDEFINED   
 JID# 184406CPIF 

SECONDARY DAMAGE CONTROL CENTRAL 1MC INSTALL  
FOB: Destination 

PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AA  CIN: 130062738200008 

 
 
 

    
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2101  1 Lot UNDEFINED   
OPTION Services and ODCsCPIF 

JID# 184404 - IVN UPGRADE INSTALL PHASE 2  
FOB: Destination 

PURCHASE REQUEST NUMBER: 1300627382-0001 
 

 

  TARGET COST  
  TARGET FEE  

 
 TOTAL TGT COST + FEE 

 

  MINIMUM FEE $0.00 
  MAXIMUM FEE  

  SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
   

   

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

 

(b)(7)(e)
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Section C - Descriptions and Specifications 
 
PERFORMANCE WORK STATEMENT 

COST PLUS INCENTIVE FEE (CPIF) 

COMPLETION  

 

 

TASK ID:   4338 
 

SHORT TITLE:    FY17 RCOH AVAIL    

 

 

1.0 SCOPE 
 
This performance-based effort encompasses a full range of C4ISR installation support services which consists of:  IVN 
UPGRADE REMOVAL, IVN UPGRADE INSTALL PHASE 1 and PHASE 2, REPLACE CKT 12MC WITH 
12CK REMOVAL PHASE 1 and PHASE 2, SATCC REMOVAL, HYDRA REMOVAL, and SECONDARY 
DAMAGE CONTROL CENTRAL 1MC INSTALL onboard the   
Installation of the following systems is required: 
 

1.1 PLACES OF PERFORMANCE  

1.1.1 Onboard   HUNNINGTON INGALLS INDUSTRIES – 
NEWPORT NEWS SHIPBUILDING, NEWPORT NEWS, VA  

1.1.2 Contractor’s facilities 
 

1.2 SCHEDULE OF RE8UIRED SYSTEMS  

1.2.1 RCOH Availability Managed Dates:                                    08/04/2017 -  04/04/2021  

    

1.3 KEY DATE(S) 0or :  

1.3.1 
1.3.2 

1.3.3 
1.3.4 
1.3.5 
1.3.6 
1.3.7 
1.3.8 
1.3.9 
1.3.10

1.3.11

1.3.12

 

 

Ship System Job ID  

 

Install  

 

 

SOVT/Testing 

  

 
 
 
 
 

 
 

IVN UPGRADE 
REMOVAL  

 
175397 

 
08/04/17 – 09/30/2018 

 
N/A 

IVN UPGRADE INSTALL 
PHASE 1  

 
181040 

 
06/01/18 – 09/30/2019 

 
N/A 

**IVN UPGRADE 184404 10/01/18 – 02/28/20 02/28/20 – 

(b)(7)e

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

 

(b)(7)(e)
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 INSTALL PHASE 2 (  
 

02/04/21 

REPLACE CKT 12MC 
WITH 12CK REMOVAL 
PHASE 1  

 

175385 
 

08/04/17 – 03/31/2018 
 

N/A 

REPLACE CKT 12MC 
WITH 12CK REMOVAL 
PHASE 2  

 

184405 06/01/18 – 09/30/18 
 

N/A 

SATCC REMOVAL  
 

172121 08/04/17 – 03/31/2018 N/A 

HYDRA REMOVAL  
 

175402 08/04/17 – 03/31/2018 N/A 

SECONDARY DAMAGE 
CONTROL CENTRAL 1MC 
INSTALL  

 

184406 10/01/18 – 08/31/2019 09/01/2019 - 09/30/2019 

**Denotes Un0unded JIDs. These JIDs will be awarded as Options.  

 

1.4 NOTES:  

1.4.1 Dates subject to change.  A change in availability dates does not automatically result in corresponding  
              changes to the Key Date(s) in this PWS.  Changes to Key Dates must be approved in writing by the  
              Contracting Officer (KO). 
1.4.2 All industrial work must be completed by end of key performance milestone dates shown above. 
1.4.3 It is the responsibility of the prime to provide workforce necessary to meet target completion dates.  
1.4.4 A CORN will not be approved based on the contractor’s ability or inability to start performance on  
              individual JIDs provided the work can still be completed within the production/install and testing/SOVT  
              window provided above. If the government changes the production/install and/or testing/SOVT dates, a   
              CORN may be considered depending on whether it requires a higher overtime-to-straight time ratio that  
              originally bid, additional travel, or other cost impacting factors not required to meet original dates.  
              Therefore, the Contractor should ensure adequate flexibility in staffing and resources to adapt to potential  
              schedule changes to perform the work associated with individual JIDs. 
1.4.5    This is during a shipyard industrial environment. Contractor should anticipate other work in relationship to  
              this task work being performed and consider during bidding. 
 
The Contractor shall provide technical expertise, services and materials to effectively and efficiently install and 
verify operation of the fully functional systems listed in this PWS. 
 
During performance, the use of web-enabled tools for management will be maximized including status reporting, 
financial reporting, task order management, and task order modifications.  This will be accomplished via posting to 
the Regional Installation Management Office (IMO) web-enabled database.   To the maximum extent practical, all 
deliverables under this contract shall be delivered in formats compatible with the latest NMCI Gold Disk 
applications.   
 
The technical representative assisting the Contracting Officer (KO) in the administration of the whole contract is the 
Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government.  Only the 
Ordering Officer (or other designated Contracting Officer) has the authority to obligate the government and make 
changes to this task order.  No other government personnel have such authority. 

 

 

2.0 REFERENCES 

(b)(7)e

(b)(7)(e)

 

(b)(7)(e)

 

(b)(7)(e)

 

(b)(7)(e)

 

(b)(7)(e)

 

(b)(7)(e)
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2.1 The contractor shall perform tasks in accordance with following references:  
2.1.1 OPNAVINST 4790.4F , Ships’ Maintenance and Material Management (3-M) System Policy  
2.1.2 SPAWARINST 3090.1, C4ISR System Criteria for Shipboard Topside Integration 
2.1.3 MA-RMCINST 4790.3, Mid-Atlantic Regional Maintenance and Modernization Coordination Office,  
            Structure, Policies, and Procedures 
2.1.4 NAVFAC P307, Management of Weight Handling Equipment 
2.1.5 NAVFACINST 11200. 35D, Procedures for Conducting Weight Handling Audits, Validations, and Third   
            Party Certifications, of 22 January 1997 
2.1.6 SECNAVINST 5239.3B, Department of the Navy Information Assurance Policy, of 17 June 2009 
2.1.7 SECNAV M-5510.36, DON Information Security Program Manual, of 30 June 2006 
2.1.8 Chief of Naval Operations /United States Marine Corps IA Pub-5239-22/Sep2008 Information Assurance  
            Protected Distribution System (PDJ) Publication 
2.1.9 NAVSEA STD-ITEM FY17  

 

2.2 ACRONYMS LIST 

 
IVN- Integrated Voice Networks  
SATCC - Shipboard Air Traffic Communication Control 
HYDRA- Hierarchical Yet Dynamically Reproduced Auido 
MCS - Microphone Control Station  
OSIC – Onsite Installation Cordinator  
AITM – Alteration Installation Manager  
LAR – Liaison Action Requests 
IMO – Installation Management Office  
WAF – Work Authorization Form  
POA&M – Plan of Action and Milestones  
JID – Job Identification 
SOA – Start of Avail 
PCP – Process Control Procedures  
MCT – Multi Cable Transit 
IAW – In Accordance With 
SOVT - Systems Operation Verification Test  
COR – Contract Officer Representative  
NNSY – Norfolk Naval Shipyard 
PCD – Production Completion Date 

 
 
 

3.0 PERFORMANCE RE8UIREMENTS (Appropriation type: NWCF)     

   The requirements of paragraph 3 are summarized in the following table: 
 

Ship/System Job ID  

     

Ship 

Check PICO 

H/W 

Install 

S/W

Load 

 

Pre-

SOVT SOVT 

SOVT 

SPT 

OJT

Train 

DSR 

D/W/M 

Remarks,  

** is 

Option 

  
   

 
   

 
 

IVN UPGRADE 
REMOVAL  

 
 

175397  

 

      

 
D & W 

 

(b)(7)e

(b)(7)(e)
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IVN UPGRADE 
INSTALL 
PHASE 1  

 
 

181040  

 

X      

 
 

D & W  

IVN UPGRADE 
INSTALL 
PHASE 2  

 
 

184404  

 

X    X  

 
D & W 

**Option 

REPLACE CKT 
12MC WITH 
12CK 
REMOVAL 
PHASE 1  

 
 

175385  

 

      

 
 

D & W 

 

REPLACE CKT 
12MC WITH 
12CK 
REMOVAL 
PHASE 2  

 
 

184405  

 

      

 
 

D & W 

 

SATCC 
REMOVAL  

 
 

172121  

 

      D & W  

HYDRA 
REMOVAL  

 
 

 

175402  

 

      

 
 

D & W  

SECONDARY 
DAMAGE 
CONTROL 
CENTRAL 1MC 
INSTALL  

 
 

184406  

 

X    X  

 
 

D & W 

 

 

NOTE:  In DSR column, D=Daily, W=Weekly, and M=Monthly. 
 
Contractor shall provide a Daily and/or Weekly Status Report to the COR, AIT Manager, Project Lead and OSIC, 
and email to SPAWAR_IMS@NAVY.MIL. Weekly Report shall summarize work completed during the current 
reporting period, including current issues, and work planned for the upcoming reporting period. Daily Report 
requirements are defined below in 3.1.19. (CDRL A003)   

 

3.1 GENERAL Requirements  
 

3.1.1 All efforts under this Task Order shall be in conformance with the requirements of the Basic Contract. 
3.1.2 Comply with all requirements for Alteration Installation Teams (AITs) as established by basic contract. 
3.1.3 Comply with the General Requirements of Standard Item 009-01. 

(b)(7)(e)

 

 

(b)(7)(e)

 

 

(b)(7)(e)

 

 

(b)(7)(e)

 

 

(b)(7)(e)

 

 

(b)(7)(e)

 

 

(b)(7)(e)
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3.1.4 Comply with the Quality Management System requirements of Standard Item 009-04. 
3.1.5 Maintain work area cleanliness in accordance with Standard Item 009-06.  
3.1.6 Comply with the Government Property Control requirements of Standard Item 009-20. 
3.1.7 Comply with the Work Authorization Control requirements of Standard Item 009-24. 
3.1.8 Comply with the Occupational Safety and Health requirements of Standard Item 009-74, and 29 CFR Part  
               1915. 
3.1.9 Provide intended WAFs 30 days in advance of Avail start date.   
3.1.10 The use of light test is not authorized for verification of non-structural parts as referenced in 009-73.  
              The air test, soap and blow are required on all Multi Cable Transit (MCT) and Multi Cable  
               Penetration (MCP) systems.  
3.1.11 Pre-PCD meeting shall be held three (3) weeks prior to Production Completion Date (PCD).  Contractor   
               shall list all work accomplished to date against LARs and CORNs. (CDRL A003)   Additionally list all 

work that will not be complete by PCD. (PCD to be defined as hot work complete, connectors complete 
and tested, MCTs closed out, and cables labeled/tagged.)  

3.1.12 Develop a QA Workbook in accordance with NAVSEA Tech Spec 9090-310G, para. H-3.11.1.5, and  
               submit to SSC PAC or LANT applicable QA Office for review not later than 5 days prior to commencing  
               work. (CDRL A011)   A separate QA Workbook shall be provided for each ship(s), with separate Test and 

Inspection Plan (Section 6) and separate Test Records (Section 7) developed and maintained for each 
system. (CDRL A011) 

 
3.1.12.1 Quality Assurance Test and Inspection Book (Contents)    

TABLE OF CONTENTS 

• SECTION 1:  SHIP CHANGE/LEGACY ALTERATION DESCRIPTION 
TAB 1A -   LIABILITY INSURANCE CERTIFICATE: Describes the Contractor and subcontractor    
   liability insurance. 
TAB 1B -   INSTALLATION DRAWINGS/DOCUMENTATION: A copy of the approved Ship 
   Change Document, SCD/Ship Alteration Records, SAR that describes the scope of the 
   Ship Change/alteration 
TAB 1C -  STATEMENT OF WORK:  Describes the scope of Contractor responsibility. 
TAB 1D -  LIAISON ACTION REPORTS (LARs): Copies of all applicable LARs. 

• SECTION 2:  PERSONNEL 
TAB  2A - POINTS OF CONTACT: Lists the Principals involved with the installation including 

the On-site Government Representative. 
TAB  2B - ON-SITE PRIME CONTRACTOR PERSONNEL: A comprehensive list of all prime 

contractor personnel that will be onboard during the installation.  Include up-to-date 
qualifications, certifications and training received that are relevant to the installation and 
pre-fabrication. 

TAB  2C - ON-SITE SUBCONTRACTOR AND TEMPORARY PERSONNEL: A comprehensive 
list of all subcontractor and temporary personnel that will be onboard during the 
installation.  Include up-to-date qualifications, certifications and training received that 
are relevant to the installation and pre-fabrication. 

• SECTION 3:  PROCEDURES – OBJECTIVE QUALITY EVIDENCE (OQE) 
TAB  3A - QUALITY MANAGEMENT SYSTEM APPROVAL LETTER:  Required to show that 

AIT contractor is operating under an approved QMS. 
TAB  3B - NAVSEA STANDARD ITEMS:  all NAVSEA Standard Items (as outlined in NSI 009-

09) that are relevant to the work being performed shall be listed in this section. 
TAB  3C - QUALITY ASSURANCE MANAGEMENT PLAN (QAMS):  QA Diskette, including 

QA Manual, Instructions, Process Control Procedures (PCPs) and Forms. Note:  Process 
control procedures shall cross-reference with personnel qualifications provided in 
SECTION 2. 

TAB  3D - REFERENCES AND SPECIFICATIONS:  Diskette of applicable References and 
Specifications  

• SECTION 4:  PLAN OF ACTIONS AND MILESTONES (POA&M) 
TAB  4A - POA&M:  Gantt chart that provides a breakdown of contractor work being 

accomplished in a sequence of events, and provides time requirements. 
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• SECTION 5:  SHIP INSTALLATION DRAWINGS (SIDS) OR INSTALL PROCEDURES. 
TAB  5A - SHIP CHANGE AND ALTERATION DRAWINGS: For legacy alterations and 

SHIPALTS include a set of drawings (i.e. SHIPALT Installation Drawings, Ship 
Change Document, etc.) that reflects the latest drawing revision.  If the size of drawing 
package is prohibitively large a list of drawing numbers is sufficient. 

TAB  5B - FIELD/ENGINEERING CHANGES AND INTERNAL EQUPMENT 
MODIFICATIONS:  Include the Field/Engineering Change documentation and 
installation instructions provided by NAVSEA or the Participating Manager 
(PARM)/ISEA.    

• SECTION 6:  TEST AND INSPECTION (T&I) PLAN  
TAB  6A - T&I BOOK:  Step-by-step outline for accomplishing the work.  This ensures that all 

work is done safely, meets all technical specifications and provides all Objective Quality 
Elements (OQE) that work has satisfied all requirements.  Include all of the Inspections, 
Verification and OSIC observation points (typically referred as I,V&G points) that 
demonstrate all process control procedures have been completed. 

• SECTION 7:  TEST AND INSPECTION RECORDS 
TAB  7A - BLANK FORMS:  Includes all forms that will be used to document the tests and 

inspection performed in SECTION 6 along with accept/reject criteria. 
TAB  7B - MATERIAL SAFETY DATA SHEETS (MSDS):  Required for all chemical and 

substances used in the performance of the task.   
TAB  7C - ABATEMENT:  Results of Hazardous Materials Testing and abatement for all areas 

where exposure could occur. 
TAB  7D - INTERNAL QUALITY/SAFETY FORMS:  Documented quality record.  The AIT 

Manager will either retain or ensure AITs retain all completed records of this section 
after installation has been completed. 

EXTERNAL QUALITY/SAFETY FORMS:  Documented quality record.  The AIT Manager will 
either retain or ensure AITs retain all completed records of this section after installation has been 
completed. 

 
3.1.13 Provide electronic deliverables in formats compatible with the latest NMCI Gold Disk applications. 
3.1.14 Within two weeks of award, provide a detailed POA&M (CDRL A017) that provides breakdown of  
               contractor work being accomplished in a sequence of events, space locations, and relationships with other  
               tasks that provides time requirements. Comply with US NAVY Ship Repair AIT POA&M Schedule  
               Standards Format (NAVSEA TS9090-310 G Exhibit H-2 AIT POA&M’s).This POA&M will  
               represent only on-board efforts for completion percentage calculations; other off-site efforts, such as   
               procurement and fabrication efforts, will be tracked only as inputs to the on-site efforts.  POA&M shall be  
               in both MSProject and Adobe PDF format and shall be updated weekly and provided to the Project Lead,  
               OSIC and AIT Manager NLT 14:00 on the day before the scheduled weekly production meeting, and to the  
               contractor team lead for inclusion in the T&I books.  POA&M shall include key milestones for efforts  
               related to system, such as Software Load and SOVT, including milestones for efforts other team(s) may be  
               executing under other tasking.  This is to ensure all task relationships are maintained for effective  
               coordination, especially in the event schedule changes occur.  Government will provide contractor key  
               milestone dates for tasks not covered by this task order.  If contractor progress assessments indicate an  
               impact to a related task not under their cognizance, notification shall be provided to the OSIC as soon as  
               possible, but no later than the following work day.   
3.1.15 All tasks will be performed within the availability window and in accordance with key dates listed in  
               paragraph 1.b.  Specific dates within that window shall be coordinated with the Project Lead and On-Site  
               Installation Coordinator (OSIC) identified for the platform.  Changing key target dates specified in para.  
               1.b is not authorized unless such authorization is provided in writing (email is acceptable) by the KO. 
3.1.16 Forward LAR information to the SPAWAR Atlantic functional mailbox ssclant.sid.fcm@navy.mil.  
               Provide the SPAWAR Atlantic Project Lead, OSIC and AIT Manager with information of pending Liaison  
               Action Reports (LAR) when required. If work is delayed pending LAR approval, the SPAWAR Atlantic  
               Project Lead and OSIC shall be notified as soon as possible, but no later than the day it occurs. 
3.1.17 USB Drives are not permitted for connection to Navy computers or servers unless certified by cognizant 

DOD Authority DTA (Data Transfer Authority).  The source provider of the media shall provide the 
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certification paperwork and stickers on the drives.  The Prime shall ensure that any media used during an 
installation (including installations performed by sub-contractors) shall be certified by cognizant DOD 
Authority DTA (Data Transfer Authority) prior to bringing onboard.  

3.1.18 Classified media, such as hard drives or other storage devices, shall not be removed from ship without  
               written approval by COR, and then only IAW proper procedures to ensure protection from spillage of  
               classified information.  Without written approval from COR to remove classified media or equipment  
               containing classified media, contractor shall coordinate with ship’s force to take proper possession of and  
               sign for all classified storage media on a DD-1149 that details each storage device and serial number, and  
               contractor shall verify equipment is properly sanitized before removing from ship. 

3.1.19 Paragraph 3 (Per0ormance Requirements) provides direction on which JIDs require a Daily Status 

Report (DSR). Re0er to DSR Attachment at end o0 PWS. Daily Status reports shall be e-mailed and 

contain the 0ollowing (CDRL A003):  

3.1.19.1  Key stakeholder point of contact information. 
3.1.19.2  Key milestones/completion dates with projection (green, yellow, red) of whether each key   

 Milestone will be met, Green indicates on track to meet target date; Yellow indicates contractor at   
               risk of not meeting target date, but target date is still reasonably achievable if identified mitigations are   
               applied; Red indicates contractor WILL NOT meet target date and requires an update to the projected  
               actual completion date. 
3.1.19.3  A complete description of why each yellow or red milestone is at risk of late completion, to  
               Include all conditions for which the contractor is responsible for under this task order, as well as other   
               conditions that may interfere with timely completion. 
3.1.19.4  A plan for resolving yellow or red milestone/completion date projections  – or – a plan for  

 mitigating the impact of key milestones that cannot be met along with a new projected completion  
               date. 
3.1.19.5  Issues requiring government attention or support. Examples would be services late or not provided  

 by the shipyard (SY) to include lifts, welders, fire watches, or lay down areas, if required. 
3.1.19.6  Daily impacts that could affect cost, schedule or performance. 
3.1.19.7 If applicable, description and magnitude of impacts related to performance in shipyard execution  
               of services provided in response to Reservation Task Requests. 
3.1.19.8  Completion percentages. 
3.1.19.9  This DSR is to be provided by the Contractor Lead to the Project Lead, OSIC, PEM, COR and AIT  

 Managers daily by close of business (COB). 
3.1.20 Requirement 0or IT:  The contractor shall ensure that no fleet advisory management (FAM) disapproved 

applications are integrated, installed or operational on Navy networks. The contractor shall ensure that all 
databases that use database management systems (DBMS) designed, implemented, and/or hosted on servers 
and/or mainframes supporting Navy applications and systems be registered in DADMS and are FAM 
approved. All integrated, installed, or operational applications hosted on Navy networks must also be 
registered in DADMS and approved by the FAM. No operational systems or applications will be integrated, 
installed, or operational on the RDT&E network. 

3.1.21 Upon award, Contractor shall review GFI uploaded to IMOTracker to ensure that the latest 

revisions and most recent LARs are being used 0or execution.   
3.1.22 For RCOH Avail, Offeror shall plan on attending the A-30 IPTD/WPER with Project Lead , OSIC, and  

AITM. Plan for 16 hours.  
3.1.23 An installation planning meeting (48 Hr meeting with Govt teams) will be held with the COR, PEM, 

AITM, Project Lead, and OSIC within two working days of Task Order authorization. (CDRL A010)  If 
travel would be required, then a teleconference or VTC may be held in place of a live meeting.  The 48 Hr 
Meeting shall address: planned dates for Ship Check, key milestones, site access/badging, 
restrictions/authorizations, coordination during production and testing, and lines of communication.  
Results of the kick-off meeting that impact scheduling shall be incorporated in to the POA&M.  

3.1.24 Accomplish Sampling and analysis for hazardous material (chromium, cadmium, and lead) in  
              Accordance with the requirements of NAVSEA STD Item 009-03.  Note:  Notify COR if Abatement is 

needed.   
3.1.25 Develop an Installation Plan of Actions and Milestones (POA&M) based on the installation schedule.  

POA&M shall be developed and delivered within two weeks of task award. (CDRL A017)  
3.1.26 Receive and inventory government furnished material and equipment ensuring proper Quality  
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Assurance (QA) and material management.   Any discrepancies shall be reported to the Project Lead  and 
OSIC via e-mail within 48 hours of discovery. (CDRL A006) 

3.1.27 Perform inspections, testing, and/or assembly to the maximum extent practicable, to facilitate the  
              installation schedule.   
3.1.28 Stage the combined SHIPALT Installation Material Kits/Tools for shipment to the job site to meet  
              installation schedule. 
3.1.29 A company representative shall accompany the Project Lead and OSIC during the shipboard in-brief.                       
3.1.30 Contractor to perform Ship Check and SID Validation (CDRL A003A)  Document IAW  
              Program/Project Management Reports. (CDRL A004)    Ship Check shall be conducted with   
              System appropriate AITM participation. Whenever possible, the Ship Check/SID Validation  
              will be conducted 30 days prior to avail start, based on ship’s availability. At the                               
              minimum, Ship Check shall be conducted immediately upon Start of Avail (SOA).   
3.1.31 Within ten (10) days after the Ship Check completion, the contractor shall submit a single  
              Change Order Request Notice (CORN) for each Job ID, identifying all labor and costs  
              associated with the additional (previously un-defined) efforts.  This CORN (per Job ID)  
              shall represent the final CORN submitted under that JobID without a change in  
              requirements or unusual delay/disruption. Report Deltas found between installation Dwgs  
              on any of the systems listed on this Task Order utilizing the CORN process (CDRL A003B).   
3.1.32 Procure all material identified as (CFM/CFE) on SHIPALT Installation Drawings- that are not  
              marked as  “For Reference Only”.  All material shall be suitable for U.S. Naval surface ship  
              installation.   
3.1.33 Coordinate with the Project Lead and Onsite Installation Coordinator (OSIC) in identifying and     
              requesting a work site staging area. 

3.1.34 Coordinate all management e00orts required to complete the systems installation. E00orts are to 

include: 

3.1.34.1 Complete RMMCO Physical Check-In IAW H-3.14.  
3.1.34.2 Submit all visit/clearance information. 
3.1.34.3 Obtain all required passes and badging. 
3.1.34.4 Obtain all required work authorizations and permits. 
3.1.35 Submit HAZMAT handling requests. 
3.1.36 Coordinate material handling with the yard/base facility. 
3.1.37 Coordinate all Sub-contracting and Pre-Fabrication requirements. 
3.1.38 Provide financial, scheduling, and performance tracking IAW CDRLs: A015, A006, A007 and A008. 
3.1.39 Attend production review meetings with the Project Lead and Onsite Installation Coordinator (OSIC), and 

attend even if either is not present. A written report shall be provided for each meeting. (CDRL A010)   
3.1.40 Complete and submit RESERVATION TASK REQUESTS (RTRs) 72 hours in advance of requirements to 

SUPSHIP RTR COORDINATOR. At a minimum the request will specify the type of welding, aluminum, 
steel, TIG/MIG and level of qualification required, the number of firewatches required, the spaces they will 
be required in, the time they are to report, the individual they are to report to, the number of hours they are 
required to work, and any special tools, equipment, material, or other items required for the task. This 
information shall be provided separately for each individual welding team (welder and fire watches) 
requested by the RTR. 

3.1.41 Provide the AIT Manager with information for preparation of Liaison Action Reports (LAR) when    
required. If work is delayed pending LAR approval, the Project Lead, OSIC, AIT Manager, and COR  
shall be notified. 

3.1.42 Accomplish Isolation and Tag-outs. 
3.1.43 Protect ships equipment, components, and spaces during contamination-producing operations. 
3.1.44 Remove and reinstall interference items. 

3.1.45 Remove material and equipment marked as “Remove” or “Relocate” on SHIPALT Installation 

Drawings (SIDs):   
3.1.45.1 Inventory material permanently removed from the ship and document transfer on DD Form 1149.    
3.1.45.2 Dispose of material as directed by the Ship’s Change Document. 
3.1.46 Contractor shall install systems and equipment in accordance with appropriate references and standards 

identified in tables 4, 5 and 6 of the basic contract Statement of Work and Attachments 1 and 3 of this 
document. 
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3.1.47 Contractor shall use Process Control Procedures (PCP) for all work items that indicate (V), (I), or (G) 
inspection requirements. 

3.1.48 Contractor shall install foundations, sway braces, metal work, decking, equipment mounts, piping, and 
support structures using shipyard Level of Effort (LOE) labor.   

3.1.48.1 Contractor shall provide reporting of the shipyard personnel during the installation of foundations, sway 
braces, metal work to the OSIC. Differences between requested RTR hours and what is actually worked by 
shipyard Level of Effort (LOE) Support Services must be tracked and reported back to the MSR and 
MARMC to ensure AIT and MSR records match.   
Report any/all issues/questions/abnormalities/mistakes/improper installation and/or any concerns to the 
GOVT OSIC and/or System AIT-M. NOTE: This management will be ISO SY structural work and hot 
work. Ship Yard services provided to the AIT, ISO the AIT’s work, will be requested and monitored IAW 
Section 10 of this PWS.  Applicable to JID’s 181040 and 184404.  

3.1.49 Contractor shall restore disturbed passageways, equipment rooms, compartments, bulkheads, decks, 
foundations, piping, etc. 

3.1.50 Contractor shall install equipment labels and cable tags. 

3.1.51 Submit Change Order Request Noti0ication (CORNs) IAW the Basic Contract and SEII User  
               Guide via the IMO Database within 48 hours o0 discovery o0 any condition that impacts cost or     

               Schedule (CDRL A003B).   Include a description of the condition, an assessment of its impact on the  
               installation, recommended corrective action, and an estimate of the cost to correct.  At a minimum, each  
              CORN shall (1) include a full description of the condition, spaces affected, timeframe, and specific  

impacts; (2) describe any steps taken to mitigate the cost, schedule, or performance impact to the  
government; (3) separate labor, ODC Travel, ODC Material, and Other ODC costs for executing the  
CORN, and the total cost related strictly to processing the CORN. 

3.1.52 Contractor shall provide installation support during SOVT. 
3.1.53 Contractor shall assist with cable ring-out and troubleshooting services the Subject Matter Expert (SME) 

requires during the post-installation System Operation Verification Tests (SOVT). 
3.1.54 Contractor shall correct deficiencies discovered during SOVT. In addition, the Contractor shall track 

installation discrepancies and manage  the repair of all corrections discovered during SOVT.   
3.1.55 Report major discrepancies/deficiencies (requiring more than six hours to correct) immediately to the 

Project Lead and OSIC.  If the discrepancy is related to errors in EC, FC, Software Load Plan, System  
Configuration, or other technical GFI documents for which a resolution is not known, the assigned AIT 
Manager shall be notified so that a technical resolution can be provided. Contractor shall redline technical 
GFI documents, as required, based on technical direction provided by the assigned AIT Manager.         

3.1.56 Submit Alteration Completion Report to Project Lead, OSIC, and AITM.  Acquire signatures as required 
on the RMMCO Production form. (CDRL A003E)  

3.1.57 Provide AIT Manager with documentation of all equipment removed and all equipment installed in order to   
              support entry into the CDMD-OA. 
3.1.57.1 Note: Concurrent with the removal or installation of equipment, provide the AIT Manager a copy of the 

documentation of any/all equipment removed or installed. 
3.1.57.2 Documentation will include nomenclature, model number and serial number of all equipment removed or 

installed; A DD-1149 shall be utilized to transfer custody of all installed and removed GFE. 

(CDRL A005)  

3.1.58 Contractor shall complete RMMCO check-out IAW H-3.24.3 within 5 business days of Installation    
              Completion onboard the Ship.  Notify the COR in writing if unable to promptly complete RMMCO  
              physical check out.  Government expects that a copy of the redlined SID’s and a scanned copy of those  
              SID’s will be delivered to the Ship in compliance with the RMMCO Production form completion.   
              Government does not expect that RMMCO completion will be delayed while the SID’s are edited in  
              AutoCAD by a Drafter.  Utilize the working copy that was redlined as the Install progressed for RMMCO 

Completion and turnover to Ship.   
3.1.59 Provide Task Order Closeout report within 90 days of installation completion. (CDRL A007) 
3.1.60  “Installation Completion” is defined as:  (1) all production work completed, (2) SOVT accepted by Ship’s    
              Force, and (3) Alteration Completion Report is completed and accepted by Ship’s Force. 
3.1.61 Coordinate SOVT efforts with the Government System Test Officer, Project Lead, OSIC, and AIT   
              Manager. (CDRL A003D)   
3.1.62 Perform system pre-checks prior to commencing the SOVT to confirm the system is operating properly.    
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              This is to ensure that any issues are identified and resolved prior to requesting site representatives to   
              witness SOVT testing. 
3.1.63 Offeror shall be expected to repair or correct any hardware or cabling issues that are found during SOVT.  

Offeror is not expected to provide SW Load or SOVT performing support. 
3.1.64 Provide familiarization training to site personnel as part of the SOVT.  Training is not to interfere with the  
              scheduled completion of the SOVT.  Training will be On-The-Job Training (OJT). (CDRL A003J)   
3.1.65 Equipment that is removed and shipped or turned over to the Government (other than DRMO) is returned 

to stock and intended for re-use. Contractor shall exercise care during removal, transportation and storage 
to ensure equipment is not damaged.  Equipment that will be shipped shall be packed IAW ref 2.1.8, 
Method 42.  

 

 

3.2 Task 1 IVN UPGRADE REMOVAL (SA  1051 K 00) (Job ID 175397)  
3.2.1 Contractor shall accomplish the (SA 1051) removals onboard  

IAW dwgs. 
3.2.2 For Task 1 bidder shall only include costs required to check into RMMCO and production work marked 

*AIT* as required by SIDs. Do not bid on work designated as *NNS*. 
 

 

3.3 Task 2 IVN UPGRADE INSTALL PHASE 1 (SA  K 00) (Job ID 181040 

3.3.1 Contractor shall accomplish the (SA 1051) installation onboard  
IAW dwgs. 

3.3.2 For Task 2 bidder shall only include costs required for onload and production work marked *AIT* as 
required by SIDs. Do not bid on work designated as *NNS*. Only bid on material marked as “CCT” or 
“AIT”. 

3.3.3 On dwg 303-8698407, the Contractor shall perform all work *except* on sheets 2, 3 and 8. 
3.3.4 On dwg 401-8654991, the Contractor shall only blank out nameplate #s 123, 136, and 137. This is depicted 

on Sheet 8. 
3.3.5 Contractor AIT SOVT Support for production work performed in IVN UPGRADE INSTALL PHASE 1 

shall be completed in IVN UPGRADE INSTALL PHASE 2 (JID 184404). 
 
  

3.4 Task 3 IVN UPGRADE INSTALL PHASE 2 (SA  1051 K 00) (Job ID 184404) (**Option) 

3.4.1 Contractor shall accomplish the (SA 1051) installation onboard  
IAW dwgs. 

3.4.2 For Task 3 bidder shall only include costs required for onload and production work marked *AIT* as 
required by SIDs. Do not bid on work designated as *NNS*. Only bid on material marked as “CCT” or 
“AIT”. 

3.4.3 Contractor AIT SOVT Support for production work performed in IVN UPGRADE INSTALL PHASE 1 
(JID 181040) shall be completed in JID 184404. 

 
 

3.5 Task 4 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 1 (SA  1053 K 00) (Job 

ID 175385)  

3.5.1 Contractor shall accomplish the (SA 1053) removals onboard  
IAW dwgs in the following spaces ONLY: TFCC 03-156-2-C, CDC 03-160-0-C, CDC EW AREA 03-165-
2-C, FLAG INTEL OFFICE 03-151-2-Q. 

 
 
 

3.6 Task 5 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 2 (SA  1053 K 00) (Job 

ID 184405)  

3.6.1 Contractor shall accomplish the (SA 1053) removals onboard  
IAW dwgs in the following spaces ONLY: CVIC INTEL OFFICE 03-128-2-Q, FLAG CRYPTO 02-118-1-
Q, SSES SECURE TELETYPE AREA 03-175-11-C, SSES BRIEFING AREA 03-170-5-C, SSES 

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)
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RECEIVER MONITOR AREA 03-170-7-C, CVIC MSI 03-119-2-C. This contains all work not called out 
in Task 4 above. 

 
 

3.7 Task 6 SATCC REMOVAL (SA  12878 K 00) (Job ID 172121)  
3.7.1 Contractor shall accomplish the (SA 12878) removals onboard  

IAW dwgs in the following spaces ONLY: PRI FLY 010-160-1-C, CATCC 03-170-0-C, UHF RADIO RM 
06-165-3-C, CDC 03-160-0-C, AIR OPS 03-170-1-C, PILOT HOUSE 09-159-1-C, PASSAGE               
08-165-1-L. 

 
 

3.8 Task 7 HYDRA REMOVAL (SA  15616 K 00) (Job ID 175402)  

3.8.1 Contractor shall accomplish the (SA 15616) removals onboard  
IAW dwgs in the following spaces ONLY: SIGNAL BRIDGE 010-170-1-C, PRI FLY 010-160-1-C, 
PILOT HOUSE 09-159-1-C, FLAG BRIDGE 08-159-1-C, NAGIVATION DEPARTMENT OFFICE 05-
175-1-Q, FLIGHT DECK CONTROL/AVIATION MAINTENANCE CONTROL CENTER 04-160-1-Q, 
AUX BATTLE DRESSING STATION 04-165-3-L, CREW SHELTER NO. 5 04-160-3-L, PASSAGE 04-
164-1-L, CRASH AND SALVAGE CREW SHELTER 04-175-1-Q, CRASH AND SALVAGE TEAM 
REPAIR STATION 04-165-3-Q, FLIGHT DECK CREW SHELTER 04-170-1-L, CDC 03-160-0-C, AIR 
OPS OFFICE 03-172-1-Q. 

 
 

3.9 Task 8 SECONDARY DAMAGE CONTROL CENTRAL 1MC INSTALL (SA  12165 K 

00) (Job ID 184406)  
3.9.1 Contractor shall accomplish the (SA 12165) installation onboard  

IAW dwgs. Dwgs are “like” SIDs. Official dwgs will be issued AUG 2017. 
 
 

4.0 INFORMATION ASSURANCE (IA) 

 
4.1 In0ormation Assurance (IA) Requirements:  DoD 8570.01-M and Defense Federal Acquisition Regulation       

        Supplement (DFARS) Procedures, Guidance and Information (PGI) 239.7102‐3 have promulgated that   
        Contractor personnel will have documented current Information Assurance certification status within their  
        contract.  The Contractor shall ensure that personnel accessing information systems have the proper and current  
        IA certification to perform IA functions in accordance with DoD 8570.01-M - Information Assurance  
        Workforce Improvement Program. The Contractor shall meet applicable information assurance certification  

        requirements, including (a) DoD‐approved IA workforce certifications appropriate for each specified category  
        and level and (b) appropriate operating system certification for information assurance technical positions as  
        required by DoD 8570.01-M. Contractor personnel who do not have proper and current certifications shall be  
        denied access to DoD information systems for the purpose of performing information assurance functions. The  
        contractor shall provide documentation supporting the information assurance certification status of personnel  
        performing information assurance functions, reporting current IA certification status and compliance using  

        CDRL Contractor Roster, DI‐MGMT‐81596 in the format prescribed by the COR.  This information to be  
        provided as part of the Monthly Report, identified as Attachment (M) of the SE II Global Installation Multiple  
        Award Contract User’s Guide. 

 

 

 

 

 

5.0 Government Furnished In0ormation (GFI) 

 

Government Furnished Information (GFI) includes references/specifications, manuals, templates, drawings, 
test data, software, software keys, and/or licenses that the government provides to contractor for performance 
on a contract.    

(b)(7)(e)
(b)(7)(e)

(b)(7)(e)
(b)(7)(e)

(b)(7)(e)

(b)(7)(e)
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5.1 Ship Installation Drawings (SIDS)    

   

**NOTE: All DWGS listed as Not Releasable to Foreign Nationals (NOFORN) will have to be picked up at 

the Contracting O00icer Representatives (COR’s) O00ice. These DWGS will be burnt to a CD 0or pickup. The 

COR’s contact in0ormation is listed in Section 11.0 o0 the PWS. 

 

Task 1 IVN UPGRADE REMOVAL (SA  1051 K 00) – JID 175397 

401-8655503 INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKT 9MC RMVL BWD 
401-8655504B INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKTS 18MC, 19MC, 

21MC & 22MC RMVL BWD (NOFORN) 
401-8655505A INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKTS 24MC, 30MC & 

32MC RMVL BWD (NOFORN) 
401-8655506A INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKTS 40MC, 42MC, 

53MC & 58MC RMVL BWD 
401-8655507A INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) MISC SOUND POWERED 

CKTS & E-CALL MOD BWD (NOFORN) 

 

Task 2 IVN UPGRADE INSTALL PHASE 1 (SA  1051 K 00) - JID 181040 

303-8698407 INTEGRATED VOICE NETWORK (IVN) LIGHTING SYSTEM INSTALLATION  

(Design Use Only / Preliminary) (NOFORN) (LIKE SIDS USED FOR BIDDING 

PURPOSES ONLY) 
113-8655728 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 1 (03-92-0-C)  

(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 
113-8700692 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 3 (03-140-4-C)  

(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 
401-8655509 IVN NTWK CKT 1IV NODE RM 1 INSTL BWD 
401-8655513 IVN NTWK CKT 1IV NODE RM 3 INSTL BWD 
401-8655523A IVN NTWK CKT 1J INSTL BWD (NOFORN) 
401-8655524A IVN NTWK CKT 1IV DGTL TEL INSTL BWD (NOFORN) 

 

 

Task 3 IVN UPGRADE INSTALL PHASE 2 (SA  1051 K 00) – JID 184404  

401-8654991A MISCELLANEOUS NTDS IC SWITCHBOARD MODIFICATIONS (only replacing label 
plates)  

(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 
113-8700693 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 4 (05-160-1-C)  

(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 
113-8700694 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 6 (03-190-1-C)  

(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 
401-8655515 IVN NTWK CKT 1IV NODE RM 4 INSTL BWD 
401-8655519 IVN NTWK CKT 1IV NODE RM 6 INSTL BWD 
401-8655521A IVN NTWK CKT 1IV PICT INSTL BWD 
401-8655522A IVN NTWK CKT 1IV IP PHONE INSTL ISO WD 
401-8655525A IVN NTWK CKT 1IV STE INSTL BWD 
401-8655527A IVN NTWK MISC SND PWR INTFC INSTL BWD (NOFORN) 

 

Task 4 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 1 (SA  1053 K 00)          

– JID 175385  

401-8670933 REPLACE CKT 12MC WITH 12CK - IC CKT 12CK REMOVAL BWD 
302-8672462 REPLACE CKT 12MC WITH 12CK PWR SYS RMVL 

 

Task 5 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 2 (SA  1053 K 00)           

– JID 184405 

401-8670933 REPLACE CKT 12MC WITH 12CK - IC CKT 12CK REMOVAL BWD 

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)
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302-8672462 REPLACE CKT 12MC WITH 12CK PWR SYS RMVL 
303-8672463 REPLACE CKT 12MC WITH 12CK LTG SYS RMVL 

 

Task 6 SATCC REMOVAL (SA  12878 K 00) – JID 172121  

409-8671624 SATCC RMVLS INCID SCD 12878 
113-8671873 SATCC - NEXT GEN SYS INSTL - FDN REMOVAL CATCC (03-170-0-C) 
303-8672504 SATCC AN/SSC-13 NEXT GENERATION LIGHTING SYSTEM REMOVAL 

 

Task 7 HYDRA REMOVAL (SA  15616 K 00) – JID 175402  

409-8694637 HYDRA REMOVAL INCID AN/SRC-55(V)1 REFRESH 
302-8715177 AN/SRC-55(V)1 HYDRA REFRESH PWR SYS RMVL 
303-8715178 AN/SRC-55(V)1 HYDRA REFRESH LTG SYS RMVL 

  

Task 8 SECONDARY DAMAGE CONTROL CENTRAL 1MC INSTALL (SA  12165 K 

00) - JID 184406  

401-8516116 INSTALL BLK DIAGRAM (LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 
401-8516117 HYDRA MODS SEC DDC MIC CONT STA INSTALL  

(LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 

613-8515630 SEC DDV 1MC INSTALL FDN MOD  

(LIKE SIDS USED FOR BIDDING PURPOSES ONLY) 

 

5.2 Additional Government Furnished In0ormation (GFI) System Documents:   
 

5.3 PICO Documents – N/A 

 

5.4 SOVT Documents – N/A 

 

5.5 Approved Liaison Action Requests (LARs) – N/A 
 

5.6 Training Documents –Not provided  
  

5.7 Alteration Installation Book (AIT) RMMCO Check-in @ A-7 Days  
 

a. In Brief 
b. SOVT 
c. Blank Alteration Completion Report 
d. ILS Cert 

 

6.0 Government Furnished Property  

 

GFP is property in the possession of or acquired by the contractor and subsequent furnished to the contractor 
for performance of a contract.   GFP includes Government Furnished Equipment (GFE), Government 
Furnished Material (GFM), Special Tooling (ST) and Special Test Equipment (STE).  
 

6.1 Government Furnished Equipment (GFE)  

 

No GFE will be provided on this Task Order.  
 

6.2 Government Furnished Material (GFM):   
 

GFM consists of Operating Material & Supplies (OM&S) provided to a contractor. GFM will be provided on 
this TO as identified on Consolidated Government Furnished Property form, (Section J – Attachment 1).  

 

 

6.3 Special Tooling (ST) 

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)
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No ST will be provided on this Task Order  
 

6.4 Special Test Equipment (STE)  

 

No STE will be provided on this Task Order 

 

6.5 Contractor Acquired Property (CAP) 

 
Contractor shall only acquire material within the Ship Installation documents listed as Installation Activity 
Furnished (IAF) unless otherwise stated in this PWS.  

 

 

7.0 OTHER 

 

7.1 Security:   
 

7.1.1 Contractor’s request for visit authorization shall be submitted in accordance with DOD 5220.22M (Industrial 
Security Manual for Safeguard Classified Information) to the task originator.  Request shall be forwarded 
via SPAWARSYSCEN LANT Charleston, PO BOX 190022, Charleston, SC 29419-9022, Attn: Security 
Office, for certification of need to know by COR.  The technical requirements of this task order are 
unclassified; however, contractor personnel assigned to conduct the installation within security areas shall 
have a clearance appropriate for that area.  The general level of clearance required for access to a ship is 
confidential; for radio or other controlled areas a secret clearance may be required. The Contractor shall 
ensure all sub-contractors utilized for this PWS meet security requirements.  

        
7.2 Transportation:   
 
7.2.1 The Contractor shall provide transportation of materials and task personnel between work  
            locations as required. 
 

7.3 Inspection/8ASP:   
 
7.3.1 Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance   
           Plan (QASP), Attachment 2.  The performance of the contractor and the quality of the work       
           delivered, including any documentary material written or compiled, shall be subject to in-process  
           review and inspection.  Inspections may be accomplished at any work location by any authorized  
           government personnel who shall be permitted to inspect work at all reasonable hours.  

 

7.4 Acceptance:   

 

7.4.1 The SSC Contracting Officer Representative (COR) is responsible for the acceptance of the final      
           deliverable products.  The COR’s final acceptance shall be based upon the AIT Manager’s or   
           designated alternates recommendation, ensuring the task order has been satisfactorily completed,  
           all deliverable products have been received and Government Provided Property and all residual  
           materials, (notes, tech manuals, brochures, research material and remaining supplies), have been  
           received.   

 

7.5 Earned Value Management System (EVMS):   
 

7.5.1 Contractor shall provide EVM data in IMO modified format.  EVM data shall be uploaded to IMO system no  
           later than close of business on the day before contractor's scheduled EVM weekly meeting in reference to  
           Clause 252.234-7001.   

 

7.6 Weekly Task Order Progress and Status Report – N/A 
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7.7 Weighting 0or Monetary Incentive Fee Calculations 

 

Rating Area Weight% 

Cost (Mandatory Min = 25%) 100 % 

 
 

8.0 DATA DELIVERABLES 

 

8.1 Required CDRL items are listed in Attachment (1). 

 

 

9.0 SUBCONTRACTING RE8UIREMENTS 

 

9.1 In accordance with the basic contract Clauses 52.244-2 (Subcontractor).   
 
 

10.0 CONSTRAINTS/SPECIAL RE8UIREMENTS  

 
10.1 Unless otherwise noted in this PWS, when welding services are provided by a shipyard, the Sea Enterprise II  
          contractor is required to request shipyard resources as required on a Reservation Task Request (RTR) form.  
          Offeror shall observe and report back to AITM/OSIC on any progress issues related to shipyard (SY)  
          performance.  (N/A Not Applicable)  
 
10.2 The welding and Fitting is a level of effort provided by the SY.  The contractor shall assist/guide and QA the  
          shipyard fitter through the fitting process to ensure the work meets the requirements of the installation  
          drawings.   Additionally, report and QA the welding progress and report daily status to the AITM and OSIC.   
  (N/A Not Applicable)  
 
10.3 Contractor shall maintain a log that documents deficiencies in shipyard support provided, along with  
          quantified impacts to cost (lost labor hours) and schedule. At a minimum, log shall be in spreadsheet format  
          and document Date, RTR# services were requested under, Spec Item, Type of Service (e.g., Welding),  
          Planned Start Time, Planned number of people, Actual start time, Actual number of people, Lost shipyard  
          labor hours, Lost contractor labor hours, and Comments. 

 
10.4 Estimates shall include parking fees based on shipyard location.  Contractor shall Bid parking fees as 

miscellaneous Other Direct Costs (ODC's) as a separate line item within their cost proposal.    
 

10.5 It is the Sea Enterprise II contractor’s responsibility to inspect any equipment craned and rigged by the  
          shipyard before and after and report to OSIC any damage noted during inspection immediately.   

 
10.6   Following services/items being performed while located in a shipyard:    

 
1. Welding services will not be provided by the shipyard for any of the JID’s within this PWS.  

Contractor shall provide needed fire watch for JID’s 181040 and 184404.  
2. For work in shipyards where services are being provided the yard will be responsible to follow 

NAVSEA Standard Item 009-12 as defined: 
a) Piping Table 1 lines 1-10 
b) Structural Table e lines 1-7 
c) Where the crack repair manuals for either CG or FFG are identified, the PCP in NAVSEA 

Standard Item 009-09 will define where additional support will be provided by the shipyard. 
d) Any additional testing required by NAVSEA Standard Items 009-12, 009-25 and/or 009-71 

shall be performed under this contract by the contractor. 
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3. Specific crane services will be provided and rigging services will not be provided by the shipyard for 
JIDs. “Specific crane services” means only rigging into the Island from the Flight Deck for IVN 
INSTALL PHASE 2 (JID 184404). 

4. Temporary services including any combination of power, lighting, ventilation, and compressed air as 
required for execution of the associated JID’s within this PWS will not be provided by the shipyard.   

5. Scaffolding, staging and/or JLG services will not be provided by the shipyard for any of the JID’s 
within this PWS. 

6. Fork lift services will be provided by the shipyard for JID’s 181040 and 184404.  
7. Laydown area will be provided by the shipyard for JID’s 181040 and 184404.   
8. Paint and asbestos samples will not be taken and tested by the Shipyard on any of the JID’s within this 

PWS. 
9. Hazmat disposal will not be the responsibility of the Shipyard on any of the JID’s within this PWS.     
10. Storage Connex box will not be provided by the shipyard for any of the JID’s within this PWS. 
11. Temporary Trailer/Office Space Connex box with power will not be provided by the shipyard on any 

of the JID’s within this PWS. 

 

 

11.0 POC DESIGNATIONS              

 

The Contracting Officer’s Representative (COR) for this Task Order is , SSC LANT Code 
55360, (757) 621-0759, @navy.mil. 

 

 

12.0 LIST OF ATTACHMENTS 

 

a. Attachment 1– Data Deliverables List 
b. Attachment 2 – Quality Assurance Surveillance Plan  
c. Attachment 3 -  FY 17 NAVSEA Standard Items   
d. Attachment 4 – Standard Definitions 
e. Attachment 5 – DSR (Daily Status Report) Forms (Uploaded to IMOTracker) 
f. Attachment 6 – Support Services Report (Loaded in IMOTracker via TOID)  

 

 

 

Attachment 1 

Data Deliverables List 

 
 
a. CDRL A015 - EVM Reports: Post weekly Earned Value Management Reports to the Regional Installation 

Management Office (IMO) Database. The initial report shall be posted in the week following the first full 
month of task order award. A final report shall be due 10 days after task order completion.  

 
b. CDRL A004 - Program/Project Management Reports: Shall be submitted for Ship Checks IAW the Basic 

Contract.   
 

c. CDRL A017 - Afloat Production Schedule: Provide a POA&M to the Project Lead, OSIC, and COR within 
ten (10) business days of task authorization. The POA&M shall address, for each subtask, (1) QA 
Checkpoints, (2) Pre-Installation, (3) Site Preparation, (4) Installation, and (5) Post-Installation. The POA&M 
will provide a schedule of events and scheduled production to such detail as is required to provide a baseline 
for determining task status using Earned Value Methodology. Maintain and up-date the POA&M weekly to 
reflect schedule and requirement changes until completion of the task. 

 
d. CDRL A010 - Meeting Minutes: Submit a Meeting Report for each meeting as required by COR. 

(b)(6)
(b)(6)
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e. CDRL A006 -   Material Inventory Reports:  Provide a Government Property report containing a final task 
order inventory/status of contractor-acquired and/or government furnished property consumed or returned to 
the government. Include this report in the Task Order Closeout Report, (item g.). Property transfer shall be 
documented with DD FORM 1149. Include this report in the Task Order Closeout Report.  Disposition 
Inventory List template can be found as Appendix (L) of the SE II Global Installation Multiple Award 
Contract User’s Guide. 

 
0. CDRL A003A - Technical Reports:  Submit a Report of Conditions Found during the Ship Check conducted 

to the TO within 10 days of completion. Note any discrepancies and identify required corrective measures. 
Names of persons conducting the survey, the dates, and Points of Contact shall be included.  

 
g. CDRL A003B - Technical Reports:  Submit a Change Order Request Notification (CORN) for each 

discrepancy discovered while performing tasking under this order. Submit the CORN via the regional IMO 
Database within 48 hours of discovery. 

 
h. CDRL A003C - Technical Reports:  Submit Optical blockage Survey Report to the Task Originator within 

one week. 
 

i. CDRL A003D - Technical Reports: Provide a report of major deficiencies or discrepancies discovered during 
Checkout/SOVTs to the Project Lead and OSIC immediately upon discovery. A major deficiency is defined as 
repairs requiring more than six (6) man-hours to correct. 

 
j. CDRL A003E - Technical Reports:  : Submit an original Installation Completion Report to the Task 

Originator upon completion of the installation with signatures of completion for the installation portion.  Use 
template identified as Appendix (K) of the SE II Global Installation Multiple Award Contract User’s Guide. 

 
k. CDRL A003G - Technical Reports: Provide removed and installed equipment documentation to the SSC-A 

on-site AIT Manager. 
 

l. CDRL A003H - Technical Reports: RMMCO.  Provide .pdf copy of completed RMMCO form documentation 
to the COR within 15 days of end of avail.  If RMMCO physical check out can not be completed due to 
Government SOVT delay, report accordingly at EOA + 15 days and provide copy of RMMCO completion 
within 5 days of SOVT completion.  Note that completion of RMMCO was delayed by Government.   

 
m. CDRL A003J - Technical Reports:  Provide completed Training documents to AITM and COR.   

 
n. CDRL A003K - Technical Reports: Provide the completed hard copy original and 1 hard copy duplicate of the 

completed SOVT document to the Project Lead, OSIC, and COR prior to the out brief. This report shall 
include: identification of outstanding work or discrepancies with an explanation of action to be taken and 
estimated completion dates; security and safety issues; personnel/equipment dangers (for example, new 
radiation hazards); software upgrades installed; intrusion detection measures; assessment of site support 
provided; and recognition of site personnel that provided assistance. After site representative signatures are 
obtained provide 1 soft (scanned) copy in PDF Format to the Task Originator. 

 
o. CDRL A003L - Technical Reports: Pre-Production Completion Date (PCD) Report:  Report to be provided 

within three (3) days after the Pre-PCD meeting into IMO Tracker by the Contractor (KTR).  Report is to 
include all work accomplished to date against LARs and CORNs.  Additionally list all work that will not be 
complete by PCD. (PCD to be defined as hot work complete, connectors complete and tested, MCTs closed 
out, and cables labeled.)  

 
p. CDRL A005 - Drawings:  Provide one set of As-Built (red-lined) SIDs to Ships Force during Out-Brief. Red-

lines provided to the ship may be a hand edited hard copy, but must be legible and reflect all authorized 
changes to the original SIDs.  Soft copies of the red-lined SIDs shall be uploaded to the IMOTracker.  
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q. CDRL A007 - Task Order Completion Report: Submit a Task Order Closeout Report by email to the 
Contracting Officer and COR within 90 days after the task order completion date.  Use template identified as 
Appendix (J) of the SE II Global Installation Multiple Award Contract User’s Guide. 

 
r. CDRL A011A-  Quality Assurance Documentation:  Develop a Quality Assurance Plan and Test workbook 

and provide to the SPAWARSYSCEN IMO QA Office for review prior to Regional Maintenance and 
Modernization Coordination Office (RMMCO) Check-in. Maintain the Quality Assurance Plan and Test 
Workbook on-site for review by SPAWARSYSCEN QA personnel. The Quality Assurance Plan and Test 
Workbook shall be in compliance with 9090-310G.  

 
s. CDRL A011B:  QA EOA Docs - Upon completion of all on-site efforts, typically at EOA (End Of 

Availability), submit QA Workbook for final review to SSC LANT Quality Assurance Lead.  Test and 
Inspection Plan and all test records shall be completed prior to review.  Upon completion of review, submit a 
copy of the QA Workbook in Adobe .pdf format including all QA records developed to IMOTracker portal 
under the JID.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attachment 2 

8uality Assurance Surveillance Plan Elements 

 

Per0ormance Requirements Summary (PRS) Enclosures 

 

Individual Task Order 8uality PRS Chart 

Performance Aspect Method of Surveillance Performance Rating 
(Criteria for Incentive Award if applicable) 

SOVT Functional 
Performance (Does not 

Unresolved discrepancies 
are collected during the 

Outstanding: The functional tests are passed with no 
failures due to the contractor.  
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include workmanship)  
(Note: The Stage 1 and 
Stage 2 Inspections, Tests, 
and Checks defined in the 
SPAWAR System 
Operational Verification 
Test  
(SOVT)  
Preparation and Execution 
Guide (SPEG) for Ship, 
Shore, and Submarine 
Installations are considered 
workmanship issues for the 
purposes of this chart. )  

SOVT and entered into the 
SPAWAR PEO Integrated 
Data Environment 
Repository (SPIDER). 

 
Satisfactory: Performance is neither Outstanding nor 
UNSAT.  
 
UNSAT: Any extension of the SOVT schedule can be 
solely attributed to the contractor 

Workmanship Quality  Checklists will be 
developed by randomly 
selecting checklist line 
items from a Government 
database (of checklist line 
items) and conducting 
tests/inspections to 
determine if the contractor 
complies with the 
requirements stated (on the 
checklist line items). 

Outstanding: 92% or more of checklists line items 
show no non-compliance.  
 
Satisfactory: The percentage of checklist line items that 
show no non-compliance is at least 68% but is lower 
than 92%.  
 
UNSAT: The percentage of checklist line items that 
show no non-compliance is less than 68%. 

CORN Quality  
 

IMO file contains no 
record of a request for 
amplifying information or 
IMO file contains a record 
of the request for 
amplifying information.  

Outstanding: Requirement for a satisfactory rating is 
met and contractor submits no CORNS requesting 
upward adjustment to Cost/Price based on a cost 
overrun (due to the contractor).  
 
Satisfactory: All but 1 CORN provided contains 
sufficient technical information and are clearly 
understandable to the Government, and information 
needed to clarify the one CORN is provided to the 
Government within 2 working days of request.  
 
UNSAT: The Government requires amplifying 
information for clarity that is not provided within 2 
working days of request, or more than one CORN 
requires clarification.  
 

 
 
 
 
 
 
 

Individual Task Order Schedule PRS Chart 

Performance Aspect Method of Surveillance Performance Rating 
(Criteria for Incentive Awards if applicable) 

Meeting Schedule for 
Completion of All Work  
 

Start and end dates will be 
provided for production & 
SOVT periods.  

Outstanding: Work is completed in 97% or less of the 
total schedule time allotted in the delivery order. In 
other words, work is completed 3% early. (The time 
that it takes to complete will be rounded up to the next 
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whole day when making this calculation.)  
 
Satisfactory: Work takes more than 97% of the total 
schedule time allotted in the task order to complete and 
less than the smaller of:  
103% of the total schedule time allotted in the task 
order or  
100% of the total schedule time allotted in the task 
order plus five days.  
 
UNSAT: Work takes longer to complete than the 
smaller of :  
103% of the total schedule time allotted in the delivery 
order or  
100% of the total schedule time allotted in the delivery 
order plus five days. 

 

 

8uality Assurance Surveillance Plan Rating Chart 

 

*Ratings 0rom this chart should be used on 8ASP page o0 Task Order Completion Report 

 

Per0ormance Aspect Rating 

(Outstanding, Satisfactory or 
Unsatisfactory) 

SOVT Functional Performance  

Workmanship Quality  

CORN Quality   

Meeting Schedule for Completion of All Work  
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Attachment 3    

FY 17 NAVSEA Standard Items  

 

The following checked NAVSEA Standard Items are applicable to this Task Order 

ITEM   TITLE 

009-01 X General Criteria; accomplish 

009-02  Environmental Compliance Reports for Material Usage at Naval Facilities; provide 

009-03 X Toxic and Hazardous Substances; control 

009-04  X Quality System; provide 

009-05  Temporary Accesses; provide 

009-06 
X Maintaining Protection and Cleanliness from Non-Radioactive Contaminate-Producing 

Operations; accomplish 

009-07 X Confined Space Entry, Certification, Fire Prevention and Housekeeping; accomplish 

009-09 X Process Control Procedure (PCP); provide and accomplish 

009-10  Shipboard Asbestos-Containing Material (ACM); control 

009-11 X Insulation and Lagging Requirements; accomplish 

009-12 X Welding, Fabrication, and Inspection Requirements; accomplish 

009-18 x Magnetic Material; Control      

009-20 X Government Property; control 

009-22 X Shipboard Electric Cable; test 

009-23 X Interferences; remove and install 

009-24 X Isolation, Blanking, and Tagging Requirements; accomplish 

009-25 X Structural Boundary Test; accomplish 

009-26 X Deck Covering Requirements; accomplish 

009-32  X Cleaning and Painting Requirements; accomplish 

009-35 
 Confined Space Entry, Certification, Fire Prevention Utilizing Military Fire Watches, and 

Housekeeping; accomplish 

009-60 
 

X 
Schedule and Associated Reports for Availabilites over 9 Weeks in Duration; provide and 
manage         

009-65  Polychlorinated Biphenyls (PCBs); control 

009-67 X Integrated Total Ship Testing; manage 

009-71  Testing Requirements for piping systems; accomplish 

009-73 X Shipboard Electrical/Electronic/Fiber Optic Cable; remove, relocate, repair, and install 

009-74 X Occupational Safety and Health Requirements; accomplish 

009-76  
Waveguide and Transmission Line Temporary Layup, Pressurization and Purging; 
accomplish 

009-78 X Passive Countermeasures System (PCMS) Material Repair/Install Requirements; accomplish 

009-81 X Compartment Closeout Schedule; provide 

009-84  Accountability of Temporary Fasteners 

009-93  Emergency Planning and Community Right-to-Know Act (EPCRA) 

009-97 
 Shipbuilding and Ship Repair Operations National Emission Standard for Hazardous Air 

Pollutants (NESHAPS) for Surface Coating Information; provide 

009-102 X Alteration Verification; provide 

009-106 X Work Authorization Form Coordinator (WAFCOR); provide 

009-109  Special Requirements for Non-SUBSAFE Work on SUBSAFE-Certified Vessels; accomplish 

009-110  Special Requirements for Non-Nuclear on Nuclear Vessels; accomplish 

009-111 
 Schedule and Associated Reports for Availabilities 9 weeks or less in Duration; provide and 

manage 

009-117  Support for Combat Systems Light-Off; Provide 

009-118  CG Deck Loading; accomplish 

009-120 X Fact Finding and Critique of Unplanned Events; manage      

009-122  Temporary Padeye; install and remove 

009-123 X Fiber Optic System; remove, relocate, repair, and install 



N00039-11-D-0030 
N6523617F0135 

Page 31 of 39 
 

 

   

 

 

Attachment 4  

Standard De0initions 

 
 
1. Install Ready 0or SOVT – Install Ready for SOVT is the target date where the system and all of its 

components and interfaces are fully installed and interconnected, and supporting infrastructure, including 
power, chilled water, HVAC, etc., are operational and ready to support system turn-on, check-out, and 
testing.  The requirement for meeting this target is very similar to the requirement for meeting the 
availability milestone CSLO/ALO, but is different in that the Install Ready for SOVT target is completely 
managed by SSCLANT.  Actual dates that contractor satisfies the applicable criteria required by tasking 
will be compared to the official target for past performance metrics.   

 
2. Production Completion Date – Production Completion Date (PCD) – The date for completing all 

production work.  This is defined as the Installation of all Hardware including cosmetics and space 
closeouts.   

 
3. In Port SOVT Complete – In Port SOVT Complete is the target date that represents the point where all 

steps in a SOVT that can be accomplished in port are completed and signed off.  Only the specific steps 
that are required to be accomplished at sea remain.  Any installation discrepancies identified by the in port 
portion of the SOVT should have been corrected at this time.  If there is no requirement for SOVT testing 
at sea, then this shall represent the date in which all SOVT steps have been completed and all required 
signatures on the SOVT document have been obtained. 
 

4. At Sea SOVT Complete – If a portion of the SOVT must be accomplished at sea, this represents the point 
where all steps in a SOVT that can only be accomplished at sea are completed and signed off.  Any 
installation discrepancies identified by the SOVT should have been corrected at this time.  If the SOVT 
does not require at sea testing, this shall be N/A.  Otherwise this shall represent the date in which all SOVT 
steps have been completed and all required signatures on the SOVT document have been obtained. 

 
5. Installation Completion Date – Installation Completion Date is the target date for completing all 

requirements for an installation subtask with no remaining discrepancies, including but not limited to 
submittal of redlined drawings, Installation Completion Report, signed SOVT document, AIT Book, DD-
1149s, etc., with the exception of physical RMMCO Check-out.  Actual dates that contractor completes 
requirements of this milestone will be compared to the official target for past performance metrics. 

 
 
 

           Attachment 5   

        DSR (Daily Status Report) Forms 

        Note: This is a separate five-page attachment. (Uploaded to IMOTracker) 

 

 
 

Attachment 6  

Support Services Report 

Note: This is a separate report for Services. (Uploaded to IMOTracker via TOID).      
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Section E - Inspection and Acceptance 
 
 

 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
1006  N/A  N/A  N/A  N/A  
2001  N/A  N/A  N/A  N/A  
2001AA  Destination  Government  Destination  Government  
2001AB  Destination  Government  Destination  Government  
2001AC  Destination  Government  Destination  Government  
2001AD  Destination  Government  Destination  Government  
2001AE  Destination  Government  Destination  Government  
2001AF  Destination  Government  Destination  Government  
2001AG  Destination  Government  Destination  Government  
2101  Destination  Government  Destination  Government  
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Section F - Deliveries or Performance 
 
 

 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
1006  N/A  N/A  N/A  N/A  
          
2001  N/A  N/A  N/A  N/A  
          
2001AA  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
  

          
2001AB  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
  

          
2001AC  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
  

          
2001AD  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
  

          
2001AE  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
  

          
2001AF  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
  

          
2001AG  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
  

          
2101  POP 12-APR-2017 TO 

30-JUN-2021  
N/A  N/A 

FOB:  Destination  
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Section G - Contract Administration Data 
 
NWA/PR 

CLIN NETWORK/ACTIVITY Funded Amount 

2001AA 400000041381 01K1 

2001AB 400000041381 01K1 

2001AC 400000041381 01K1 

2001AD 400000041381 01K1 

2001AE 400000041381 01K1 

2001AF 400000041381 01K1 

2001AG 400000041381 01K1 

 

PURCHASE RE8UEST NUMBER: 1300627382 

 

DELIVERY ORDER LIMITATIONS OF COST/FUNDS (DEC 1999) 

 
In accordance with the FAR Clause 52.232-20, “Limitation of Cost,” or 52.232-22 “Limitation of Funds,” the 
Government shall not be obligated to reimburse the Contractor for work performed, items delivered, or any costs 
incurred under orders issued under the resultant contract, except as authorized by the contracting officer. 
 
The cost factors utilized in determining the estimated costs under any order placed hereunder shall be the applicable 
rates current at the time of issuance of the task or delivery order, not to exceed, however, any ceilings established by 
the terms of this contract. 
 
If at any time 75% of either the estimated cost or estimated level of effort specified in the task or delivery order is 
reached and it appears that additional funds and/or level of effort is required to complete performance, the 
Contractor shall promptly notify the Ordering Officer in writing. Such notification shall include the cost and level of 
effort expended and that which will be required to complete performance. The Government shall have the right to 
modify the task or delivery order accordingly. 
 
If the Contractor exceeds the estimated costs authorized by task or delivery order placed hereunder, the Government 
will be responsible only for reimbursement of the cost and payment of fee in an amount up to that established by the 
task or delivery order. 
 
The total amount of all task or delivery orders issued shall not exceed the estimated costs and fixed fee or level of 
effort set forth in this contract. 
 
(End of clause) 
 
The contractor shall cite on each invoice/voucher, in addition to all other requirements of this contract/order, the 
contract line item number (CLIN); the contract subline item number (SLIN) and accounting classification reference 
number (ACRN) for the portion, or portions of work being billed as specified in the contract or delivery order.  For 
each ACRN on the invoice/voucher, the contractor shall identify the amount being billed against that ACRN.   
 
Invoices shall be submitted in accordance with Wide Area Work Flow as annotated by the basic contract. 
 
The contractor will electronically submit his invoices using the Wide Area Workflow (WAWF) web site located at 
https://wawf.eb.mil.   
 
The telephone number for assistance pertaining to Wide Area Work Flow is 800-559-9293. 
 
 
 
 

(b)(4)
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ACCOUNTING AND APPROPRIATION DATA 
 
AA: 97X4930 NH3S 251 77777 0 050120 2F 000000  
COST CODE: A00003934766  
AMOUNT:   
  
AB: 97X4930 NH3S 251 77777 0 050120 2F 000000  
COST CODE: A50003934766  
AMOUNT:   
  
AC: 97X4930 NH3S 251 77777 0 050120 2F 000000  
COST CODE: A40003934766  
AMOUNT:   
  
AD: 97X4930 NH3S 251 77777 0 050120 2F 000000  
COST CODE: A30003934766  
AMOUNT:   
  
AE: 97X4930 NH3S 251 77777 0 050120 2F 000000  
COST CODE: A10003934766  
AMOUNT:   
  
AF: 97X4930 NH3S 251 77777 0 050120 2F 000000  
COST CODE: A20003934766  
AMOUNT:   
        
ACRN  CLIN/SLIN  CIN  AMOUNT  
        
AA  2001AA  130062738200002  
  2001AG  130062738200008  
AB  2001AB  130062738200003  
AC  2001AC  130062738200004  
AD  2001AD  130062738200005  
AE  2001AE  130062738200007  
AF  2001AF  130062738200006  

  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
252.204-0006  Line Item Specific:  Proration  SEP 2009    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013) 

  
(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the System for Award Management at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
 
Cost Voucher 
 
(Contracting Officer: Insert applicable document type(s). Note: If a “Combo” document type is identified but not 
supportable by the Contractor's business systems, an “Invoice” (stand-alone) and 
“Receiving Report” (stand-alone) document type may be used instead.) 
     
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
N65236  
                                               
(Contracting Officer: Insert inspection and acceptance locations or “Not applicable”.) 
    
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   HQ0338 
Issue By DoDAAC   N65236 
Admin DoDAAC    S2404A 
Inspect By DoDAAC   N65236 
Ship To Code    N/A 
Ship From Code    N/A 
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Mark For Code    N/A 
Service Approver (DoDAAC)  N65236 
Service Acceptor (DoDAAC)  N65236 
Accept at Other DoDAAC   N/A 
LPO DoDAAC    N/A 
DCAA Auditor DoDAAC   N/A 
Other DoDAAC(s)   N/A 
-------------------------------------------------------------------------------------------- 
 
(*Contracting Officer: Insert applicable DoDAAC information or “See schedule” if multiple ship to/acceptance 
locations apply, or “Not applicable.”) 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 

Send Additional Email Notification(s) to: 

Name  Email Phone Role 

SSC LANT IMO Contract Services Ssclant_imo_cs.fcm@navy.mil (843) 218-4911 CRM 

 @navy.mil (757) 621-0759 COR 

 
(Contracting Officer: Insert applicable email addresses or “Not applicable.”) 
     
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
Not applicable 
 
(Contracting Officer: Insert applicable information or “Not applicable.”) 
     
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 

(b)(6) (b)(6)
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Section I - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
252.204-7000  Disclosure Of Information  OCT 2016    
252.204-7009  Limitations on the Use or Disclosure of Third-Party 

Contractor Reported Cyber Incident Information  
OCT 2016    

252.204-7012  Safeguarding Covered Defense Information and Cyber 
Incident Reporting  

OCT 2016    
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Section J - List of Documents, Exhibits and Other Attachments 
 
ATTACHMENTS 
ATTACHMENT 1 – Consolidated Government Furnished Property 
 
 




